Project Plan

Content search rollout, July to September 2026

Filex Demo Workspace

Internal document · July 2026

- Objective
- Workstreams
- Timeline
- Risks

Objective

Deliver full-text content search across PDF, DOCX, Markdown and spreadsheet files for every workspace, following the project roadmap agreed in June.

Workstreams

Extraction pipeline, index service, query API and the search UI. Each workstream has a named owner and a weekly checkpoint in the Team Notes.

Timeline

Extraction in July, indexing in early August, UI and beta in late August, general availability in September.

Risks

Large PDF scans without a text layer need OCR, which is out of scope for the first release. Index size for image-heavy workspaces is still being measured.